SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:34PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 265 Const Calendar Day: 875 Date: 31-Jan-2012 Tuesday 04 SOF4;3001§(;F§ 13.9

Inspector Name: Bradd, David Title: Transportation Engineer

Self-Anchored

Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

06:00 Arrive (Ar) Office.
06:45 Ar. Jobsite.
See Laraine Woo's diary for labor.
07:03 Crews set up for the work.
07:15 Begin hauling Strand #17.
07:30-09:30 Catwalk Safety Training with ABF engineer.
08:56 Float Strand #17.
Benninghove crew forms Strand #17 at north deviation saddle.
Holt crew forms Strand #17 at jacking saddle.
09:00 Matt Bruce surveys strands that the contractor has installed.
09:30 Reviewed "PWS Hauling and Installation Checkllist" with Victor Altamirano.
10:00 Ironworkers take break.
10:30 Kubala crew begins forming Strand #17 at south deviation saddle.
11:10 Holt crew begins inserting Strand #17 into slot D-N-4 at jacking saddle.
11:25 Benninghove crew begins inserting Strand #17 into slot D-N-4 at north deviation saddle.
11:45 Benninghove crew installs doubler plate at south side of north deviation saddle.
Holt crew pulls sag out of Strand #17 between the north deviation saddle and jacking saddle.

Holt crew pulls sag out of Strand #17 between jacking saddle and south deviation saddle.
12:00 Lunch

12:30 Benninghove crew continues inserting Strand #17 into north deviation saddle.
Holt crew moves from jacking saddle to assist Kubala at south deviation saddle.

Di ary: Dispute
Work description. =
The contractor hauled Strand #17, installed Strand #17 around the deviation saddles, floated Strand #17,
hauled Strand #18 around W-2, and installed divider plates into the south deviation saddle.
04-0120F4 Bid Item: 067 C-PWS-016.067 Install & Adjust PWS 16-20

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D

Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 D

Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D

Diary: Dispute
General Comments 067 C-PWS-016.067 —~
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 265 Date: 31-Jan-2012  Tuesday

Kubala crew continues inserting Strand #17 into south deviation saddle.
13:58 Finished installing Strand #17.
14:00 Begin hauling Strand #18 around W-2 using secondary hauling system.
14:35 Detach Strand #18 from secondary hauling system.
14:45 Attach Strand #18 to primary hauling system at south floating arm area.

14:47 Begin hauling Strand #18 from the south deviation saddle to T-1 using the primary hauling system.

15:15 Ironworkers take afternoon break.
15:30 End ironworker break.
-------------- Begin Overtime
15:40 Attach cable clamp to Strand #17 at east end of south deviation saddle.
Attach the floating arm to the cable clamp at the east end of the south deviation saddle.
16:20 Float Strand #17 from the east end of the south deviation saddle to T1.
16:30 Prepare jacks to float Strand #18.
17:00 Place divider plates in work area of south deviation saddle for installation.
Kubala crew forms Strand #18 at the east end of south deviation saddle.
18:05 Attach cable clamp to Strand # 18 at south deviation saddle, in the area of the south floating arm.
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